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U.S ENVIRONMENTAL PROTECTION AGENCY 4;12?

POLLUTION REPQRT

DATE: August 7, 1984

Region II TO: R. Dewling, EPA
Emergency Response Branch . "W. Librizzi, EPA
Edison, NJ 08837 : , : F. Rubel, EPA

_ ' J. Marshall, EPA
(201) 321-6670 - Commercial ~ "W. Mugdan, EPA
(201) 548-8730 = 24 Hr. Emergency ' M. Sadat, NJDEP

340-6670 - FTS 4 USCG 3rd Dist. (mep)
C ERD, EPA Washington
-(Data Gram)
USCG‘GOTPNY
NRC .
J. Berkowitz, NJDEP
J. Rogalski, NJDEP

POLREP NO.: Three (3)

INCIDENT NAME: Duane Marine

SITE/SPILL NO.: 20 . '

POLLUTANT:. ' Contaminated 011, Drums, and Tanks

CLASSIFICATION: Potential Major

SOURCE: Duane Marine, 26 Washington Street,
Perth Amboy, New Jersey

WATER BODY: Arthur Kill -

1. SITUATION:
A. Same as previous POLREP.

2. ACTION TAEEN:

A. Additional excavation along the east side of the
containment dike revealed more crushed metal coated

heavy oil. Samples taken of this o0il ‘and the oil

seeping from the shoreline were both found to have a flash
point 140°F and no detectable levels of PCB's

(detection limit = 10 ppm). The physical appearance

of the two samples were similar. The holes: were
backfilled and the o0il contaminated soil was placed

in a dumpster for disposal. :

B. USCG had paid 125% of the cost of the cost of the
containment boom and now owns it. On August 3, 1984, the
USCG gave the boom and the responsibility for maintaining
it to EPA. This will be done by Moran Crawly though a
subcontract with O.H. Materials, the Zone I ERC s
contractor. : -
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C. The repairs on the fence surrounding the site
commenced on August 2, 1984 and were completed on
~ August 3, 1984. :

3. FINANCIAL ACCOUNTING:.

A. Total Funds (Extramural) '
Authorized for Mitigation Contracts $ 50,000.00

B. Expenditures for Mitigation Contract

l.a. Amount Obligated to (0. H. . _
Materials #6893~ -02-013) 30,000.00

l.b. Estimated Expenditures for ' :
#6893-02-013 through 7/30/84 18,220.75

l.c. Balance Remaining for
#6893-02-013 - ©11,779.25

C. Estimate of Total Expenditures to
Date for All Mitigation Contracts :
through 7/30/84% | 18,220.75

“D. Other Extramural Costs v
2,500.00
1. TAT, Othet Expenses (Salary/Travel)-
through 8/3/84
2. TOTAL, Other Extramural Costs ; -
through 8/3/84 ~2,500.00
E. TOTAL Expenditures and Percentage
- of $1,000,000.00 20,720.75
(2.07% 1M)

4. FUTURE PLANS AND RECOMMENDATIONS:

" A. Remove o0il contaminated soil from site for disposal
after sample has been colleéted and analyzed for RCRA
Hazardous Waste Characteristics.
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